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Courthouse Project Update 10.11.19 
WRITTEN UPDATE DISTRIBUTED IN LIEU OF MEETING 
MEETING SERIES IS NOW MONTHLY:  next instance, 10.24.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• None at this time. 
b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.c. 

Continue installing the Addition’s exterior cladding and curtainwall glass, weather-
tighten the Addition, begin building the Addition elevators, connect each floor to the 
Addition’s MEP (mechanical / electrical / plumbing) risers, hook up and test rooftop 
HVAC equipment, complete renovations in and around Courtroom 5D, continue 
renovations in Courtroom 3A, and complete build-out of the north side of the restroom 
core (toilets, urinals, and partitions). 

c. Progress to Date  
Cut the opening between the Courthouse and Addition at the Basement level; began 
installing the roofing membrane; installed tile, countertops, lavatory fixtures, and fire 
sprinklers in the future restroom core; hoisted the Addition’s rooftop HVAC units into 
place; began installing the Addition’s curtainwall glass; framed the interior and exterior 
of the Addition; installed a manlift on the east side of the Addition; applied fireproofing 
to Addition structural steel; erected the Addition mechanical riser; built the Addition’s 
rooftop mechanical platform; began overhead and in-wall MEP work on all levels of the 
Addition; installed flooring in the renovated Basement Imaging areas; performed 
renovations in Courtrooms 2B, 2C, 2D, 2E, 5A, and 5C. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21  

• Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 8/31/19:  $33,722,094 

 
3. Changes 

• None at this time. 
 

4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

 None at this time. 
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5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

b. Phase 2 Office Move Planning Meetings – The Project Team has held Phase 2 (2020-21) 
planning meetings with all building tenant groups and followed up with Hoffman 
Construction. The County, OAC, and Hoffman are working together to finalize a Phase 2 
logistics plan for distribution. Follow-up with selected stakeholder groups will occur as 
needed. 

 
6. Announcements / Action Items 

a. Notable Work 
i. Building Skin – Crews continue to form the Addition curtain wall, the non-

structural outer covering of the building protecting against weather, from west 
to east around the building and upward from floor to floor. 

ii. Near-Future Milestones (exact dates TBD) 
1. Courthouse cooling tower replacement and inactive antennae removal 

are expected to occur by mid-November.  
2. A cut-through between the Courthouse and Addition on Level 2, prior to 

the end of Phase 1, will take one of the restrooms offline.  
3. A similar cut-through between the Courthouse and Addition on Level 4 

at a later date also will take one restroom offline. 
b. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 

will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1.  Abatement and 
fireproofing done, sprinklers and MEPs installed, and soffit framing has started. 
The courtroom will be turned over once the Addition is complete and open. 

ii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 
December 19 to January 3. 

c. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 
installation of structural elements, such as drag struts and collector plates. 

i. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 
October 27. 

ii. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 1. 

d. Rosetta Stone (Figure 1) – The Project Team uses this table to align current and new 
courtroom numbers and the judges assigned to those rooms. 

e. Update Meeting Series Now Monthly – Our next scheduled instances in the series will be 
October 24, November 21, and December 19. Written weekly updates will continue. 
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Figure 1: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 2:  Progress Photo. 
 

 

Installation of glass on the east face of the Addition at Level 3. 
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Hoffman’s most recent 6-week lookahead (10/08/19, first page) 
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Hoffman’s most recent 6-week lookahead (10/08/19, continued) 

 

 

 
 
 


